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ESTIMATE RUN 05/16/2003

ESTIMATE SUMMARY 08:40:48

CONTID: C13446         ESTIMATE NO: 0002 PROG 1999

PCN: 13446-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Westcliffe-South PERCENT TIME:

PROJECT NO: STA 069A-018                  

Westcliffe-South

NAME OF ROAD: 69A

PROJECT COUNTIES: CUSTER

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 05/15/2003 DATE TIME STARTED 09/22/2002

P.O. BOX 580 DATE LET 01/24/2002 DATE WORK BEGAN

 DATE AWARDED 02/08/2002 DATE TIME STOPPED 11/07/2003

 DATE CONTRACT EXECUTED 06/28/2002 DATE ACCEPTED 11/07/2003

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 09/22/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,004,943.16 PARTICIPATING $ $ 753,982.52

AWARD PROJECT AMT: 953,560.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-147,547.20

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -324.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.33

WORK DAYS

WORK DAYS

77.62%

224,857.39

753,982.52

606,435.32

606,110.63

$

$

$

$

780,085.77

0.00

780,085.77

0.00

780,085.77

-693.36

0.00

779,392.41

0.00

AMOUNT DUE 779,392.41 606,110.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 606,110.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

20.5 TIME ALLOW: 30

ORIG TIME ALLOW: 40
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PCN: 13446-BID    ESTIMATE RUN 05/16/2003

PROJECT: STA 069A-018                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

110.000

EACH

6.00000 0.000.000

0.00

0010 *REMOVAL OF MAT FROM BRIDGE 0.000

551.000

202-00410  
 

551.000

SY  

10.00000 5,510.00551.000

5,510.00

0015 *REMOVAL OF BRIDGE RAILING 0.000

41.000

202-00425  
 

41.000

LF  

28.50000 1,168.5041.000

1,168.50

0020 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

0.000

LF  

3.30000 0.000.000

0.00

0025 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

0.000

EACH

135.00000 0.000.000

0.00

0030 BLADING 0.000

3.000

203-01500  
 

50.000

HOUR

80.00000 240.003.000

240.00

0035 TOPSOIL 0.000

1,761.000

207-00205  
 

2,500.000

CY  

3.00000 5,283.001,761.000

5,283.00

0040 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

32.000

EACH

12.60000 0.000.000

0.00

0045 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

8.100

ACRE

311.00000 0.000.000

0.00

0050 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

8.100

ACRE

336.00000 0.000.000

0.00

0055 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,215.000

LB  

2.00000 0.000.000

0.00
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PCN: 13446-BID    ESTIMATE RUN 05/16/2003

PROJECT: STA 069A-018                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 491.560

3,192.370

403-00720  
 

3,683.930

TON 

50.00000 184,196.503,683.930

159,618.50

0060 MATERIAL ALLOWANCE HBP AGGREGATES 2,508.440

-2,508.440TON 

9.82000 0.000.000

-24,632.88

0065 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 0.000

12,031.870

403-33741  
 

12,031.870

TON 

32.00000 385,019.8412,031.870

385,019.84

0065 MATERIAL ALLOWANCE HBP AGGREGATES 12,504.000

-12,504.000TON 

9.83000 0.000.000

-122,914.32

0066 F/A HBP SPECIFICATION CHANGE(NEW HBP MIX DESIGN) 0.000

3,609.420

700-70034  
 

3,609.420

F A 

1.00000 3,609.423,609.420

3,609.42

0067 ADDED ITEM (DOLLAR)/ HBP SPECIFICATION 
CHANGE(ADDITONAL A.C.)

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0070 FURNISH COVER COAT MATERIAL 0.000

0.000

409-03060  
 

2,802.490

TON 

14.00000 0.000.000

0.00

0075 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

9,388.250

411-10255  
 

16,000.000

GAL 

1.00000 9,388.259,388.250

9,388.25

0080 EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

0.000

0.000

411-10275  
 

80,000.000

GAL 

1.00000 0.000.000

0.00

0085 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

1,275.000

606-00301  
 

1,275.000

LF  

12.30000 15,682.501,275.000

15,682.50

0090 *TRANSITION TYPE 3G 0.000

4.000

606-01370  
 

4.000

EACH

867.00000 3,468.004.000

3,468.00
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PCN: 13446-BID    ESTIMATE RUN 05/16/2003

PROJECT: STA 069A-018                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

4.000

606-02001  
 

4.000

EACH

1,260.00000 5,040.004.000

5,040.00

0100 *BRIDGE RAIL TYPE 10R 0.000

41.000

606-11010  
 

41.000

LF  

192.00000 7,872.0041.000

7,872.00

0105 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

80.000

EACH

18.00000 0.000.000

0.00

0110 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

30.000

EACH

21.00000 0.000.000

0.00

0115 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

5.000

SF  

20.00000 0.000.000

0.00

0120 STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

0.000

LF  

12.00000 0.000.000

0.00

0125 *MOBILIZATION 0.000

0.854

626-00000  
 

1.000

L S 

100,000.00000 85,400.000.854

85,400.00

0130 *EPOXY PAVEMENT MARKING 0.000

314.000

627-00005  
 

314.000

GAL 

81.00000 25,434.00314.000

25,434.00

0135 *FLAGGING 40.000

661.500

630-00000  
 

1,000.000

HOUR

5.00000 3,507.50701.500

3,307.50

0140 *TRAFFIC CONTROL INSPECTION 0.000

17.000

630-00007  
 

21.000

DAY 

73.50000 1,249.5017.000

1,249.50

0145 *TRAFFIC CONTROL MANAGEMENT 3.000

19.000

630-00012  
 

30.000

DAY 

300.00000 6,600.0022.000

5,700.00
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PCN: 13446-BID    ESTIMATE RUN 05/16/2003

PROJECT: STA 069A-018                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *FLASHING BEACON (PORTABLE) 0.000

1.500

630-80001  
 

3.000

EACH

105.00000 157.501.500

157.50

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 3.000

15.500

630-80342  
 

37.000

EACH

52.50000 971.2518.500

813.75

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

2.500

630-80343  
 

11.000

EACH

63.00000 346.505.500

157.50

0165 *DRUM CHANNELIZING DEVICE 0.000

6.000

630-80360  
 

12.000

EACH

53.00000 318.006.000

318.00

0170 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

63.00000 0.000.000

0.00

0175 *TRAFFIC CONE 15.000

46.000

630-80380  
 

122.000

EACH

5.25000 320.2561.000

241.50

0180 *MOBILE PAVEMENT MARKING ZONE 0.000

1.000

630-80510  
 

1.000

L S 

1,600.00000 1,600.001.000

1,600.00

0185 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

45,000.000

F A 

1.00000 0.000.000

0.00

0190 F/A INCENTIVE SMOOTHNESS 0.000

0.000

700-70014  
 

7,500.400

F A 

1.00000 0.000.000

0.00

0195 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

200.000

EACH

1.00000 0.000.000

0.00

0200 F/A OJT PILOT 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 13446-BID    ESTIMATE RUN 05/16/2003

PROJECT: STA 069A-018                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 F/A QUALITY INCENTIVE PAYMENT 0.000

11,793.260

700-70025  
 

11,793.260

F A 

1.00000 11,793.2611,793.260

11,793.26

0210 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0230 REM ASPHALT MAT (PLANING) ROTOMILLING SH69 IN FRONT OF
CUSTER CTY COURT HOUSE

0.000

0.000

202-00240  
 

0.000

SY  

10.00000 0.000.000

0.00

0231 REM ASPHALT MAT (PLANING) CORRECTION TO CHANGE ORDER 
#4

0.000

0.000

202-00240  
 

0.000

SY  

10.00000 0.000.000

0.00

0235 REM ASPHALT MAT (PLANING) ROTOMILLING SH 69 NEXT TO 
CURB & GUTTER IN FRONT OF CUSTER

0.000

491.000

202-00240  
 

491.000

SY  

10.00000 4,910.00491.000

4,910.00

0240 F/A INSTALL SILT FENCE - CHANGE ORDER #7 0.000

0.000

700-70110  
 

0.000

F A 

1.00000 0.000.000

0.00

0241 SILT FENCE - CHANGE ORDER #8 0.000

0.000

208-00020  
 

400.000

LF  

3.25000 0.000.000

0.00

0245 REM GROUND SIGN - CHANGE ORDER #7 0.000

0.000

202-00810  
 

1.000

EACH

100.00000 0.000.000

0.00

0250 RES SIGN PANEL - CHANGE ORDER #7 0.000

0.000

210-00815  
 

1.000

EACH

110.00000 0.000.000

0.00

0255 STEEL SIGN POST (2.5 IN RD)(SLIP SCH 80) - CHANGE 
ORDER #7

0.000

0.000

614-01582  
 

11.500

LF  

45.00000 0.000.000

0.00

0260 ADDED ITEM (DOLLAR)/ REIMBURSEMENT TO CONTRACTOR FOR 
ELIMINATED ITEMS(SIGN PANELS

0.000

0.000

900-00006  
 

452.180

DOL 

1.00000 0.000.000

0.00
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PCN: 13446-BID    ESTIMATE RUN 05/16/2003

PROJECT: STA 069A-018                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR FURNISHED 
COVER COAT MATERIAL

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0270 ADDED ITEM (DOLLAR)/ LONG DISTANCE PHONE CHARGES 0.000

0.000

900-00006  
 

49.800

DOL 

1.00000 0.000.000

0.00

CAT 769,085.77595,435.32993,943.16CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0215 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

5,000.00000 5,000.001.000

5,000.00

0220 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

5,000.00000 5,000.001.000

5,000.00

0225 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

1,000.00

CAT 11,000.0011,000.0011,000.00CURRENT AMT0400 $ $ $

$ 780,085.77606,435.32$1,004,943.16$CURRENT AMTPROJECT TOTAL


